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Site History 
• Main Manufacturing Process at Site 

(1912 - Present) 
• Zinc Oxide Smelting Process 

• Raw zinc mixed with coal on-site to form 
zinc products 

• Sampling at Site by Illinois EPA 
conducted in 1993 and 1998 
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Negotiations with 
Rosponsibio Partios 
• Responsible Parties 

• Sherwin-Williams and T.Li Diamond 
• Investigate and assess any contamination at 

the site 
• Prepare a Remedial Investigation & Feasibility 

Study 
• Eagle-Picher's 

m Involvement in investigation is strictly financial 

• Results of Negotiations 
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Remedial investigaflon/ 
Feasibility Study Scape ef Werk 
• Preliminary Site Evaluation Report 

• Summarized all previous investigations 
• Approved March 2002 
• Available in library 

m Hillsboro Public Library 
214 School Street 
Hillsboro, IL 62049 
(217) 532-3055 
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Phase 1: Sonrca Characterizaiion 
June - November 2002 
• On-site Soil Sampling 

% 130 soil borings 
• Samples screened for contaminants 
m 26 samples submitted to laboratory 
• Analyzed for metals and organics 

• Sediment Sampling 
m 16 sample locations 
m Collected from drainageways from site 
• Analyzed for metals and organics 



Phase 1: Source CharacterizaUen 
June - November 2002 
• Residual Pile Sampling 

• Approximately 21 piles to be sampled 
• Analyzed for metals 
• Analyzed for metals and organics 
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Phase 2: Migration Pathway 
Assessment 
Nevemher 2002 - Aprii 2003 
• Surface Water Sampling 

• Based on results of sediment sampling 
m Analyzed for metals and organics 
• Includes sampling of stream at southwest 

corner of site 
m Sample two site outfalls 
m Drainageways from site to Lake Hillsboro 
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Phase 2: Migration Pathway 
Assessment 
Nevemher 2002 - April 2003 
• Groundwater Sampling 

• Additional wells in all areas of site, including 
manufacturing area 

• Determine relationship between groundwater 
and surface water 

• 20 new temporary wells converted to 10 new 
permanent wells 

• Sample all existing wells (approximately 
20 total wells) 
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Phase 3 and Phase 4 
• Phase 3 - Risk Assessment 

(April - August 2003) 
• Select Chemicals of Concern 
• Identify Possible Routes of Exposure 
• Determine Risk Associated with Exposure 

to Contaminants 
• Phase 4 - Bench Scale Studies 

(As necessary) 
• Evaluate potential treatment technologies 
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Remedial investigation 
August - December 2003 
• Summarize Nature and Extent of 

Contamination 
• Summarize Risks Associated with 

Contamination 
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Feasibility Study 
December 2003 - May 2004 
• Evaluate cleanup technologies for site 

contamination 
• Summary of environmental standards 

for technology development 
• Comparison to EPA remedy selection 

criteria 
• Recommendations for cleanup 
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EPA Proposed Plan for 
Site Cleanup 
• Summer/Fall 2004 
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Site Contacts 
• U.S. EPA Project Manager 

• Dion Novak 
(312) 886-4737 
novak.dion@epa.gov 

• Illinois EPA Project Manager 
• Rick Lanhani 

(217) 782-9881 
rick. lanham@epa.state, il. us 

• U.S. EPA Community Involvement 
Coordinator 
• Zenny Sadlon 

(312) 886-6682 
sadlon.zenny@epa.gov 17 
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